eVA Interface and Integration Designh Team — Import/Export Group

Meeting Minutes
July 24, 2003

Opening:

A meeting of the eVA import/export interface workgroup was called to order at 10:00 AM on

7/24/2003 in Richmond.

Present:

Regina Baxter, DMHMRSAS (phone)

Marion Lancaster, DGS

Richard Brough, DSS

Joy Lazarus, DMHMRSAS (phone)

Maria Hatcher, DGS

Parvin Mirshahi, DGS

Cheryl Kimball, DOLI/DCR (phone)

Jim Roberts, DMHMRSAS (phone)

Andy Kmett, VCE (phone)

A. Approval of Agenda
The informal agenda:
1 - Implementation Status
2 —New Work
3 - Agencies General Status
4 - Policy Questions

B. Approval of Minutes
Previous meeting minutes reviewed.

C. Issues

Open Issues

Closed Issues

1. It was reported that vendors are having problems accessing the system on
weekends. The group would like to know time periods when eVA Vendor

Registration is not available.

Status: Marion Lancaster has contacted the eVA Contract Officer to give the
exact time when the system should be available.

7/10/03 — The contract officer requested this information from AMS again. No

response from AMS.

7/17/03 — Information supplied in the monthly interface meeting minutes (7/17/03)

D. New Business

1. Implementation Status
Nothing to report.

2. New Work
Nothing to report.

*** Note: Minutes reflect discussions, not final decisions. A separate document

will be provided with final decisions.




3. Production Status

DGS -

- Maria Hatcher reported that AMS has completed analysis of the holding

tank data and identified several columns that are not being populated by
BizTalk. The BizTalk application will have to be modified, to populate
some or all fields identified by AMS, before the data can be transferred to
the eVA data warehouse. Maria, Marion and Parvin will discuss these
changes and report to the agencies the decisions made and ask for
feedback. After the completion of the analysis of the missing data, Maria
will start coding the changes.

VDOT -
Representatives not present.
DMAS —
Representatives not present.
DSS -
Richard Brough reported “status quo”.
DMME —

- Representatives not present.
ABC —

- Representatives not present.

DOLI —

- Cheryl Kimball reported that she continues to work on change orders.
They are waiting on eVA UAT (system was taken down to be moved
frotrrp New York to Sterling, VA) to start testing. Her contract expires July
30
AMS will apply fix in UAT on July 31, 2003 to issue reported by Cheryl
with requisition line comments added at the requisition header due to
numbering sequence skipped. Maria and Cheryl will test fix. AMS has
scheduled to move the fix to production on August 21, 2003.

DEQ —

- Representatives not present.

DCR -
- Cheryl Kimball reported that the agency was able to send through a few
change order test files before UAT was taken down last Friday afternoon.
VATECH —
Representatives not present.

UVA -
Representatives not present.

VCU -
Representatives not present.

DMHMRSAS—-
Jim Roberts reported that the interface has been implemented at two
regions - five agencies. He is getting ready to implement the interface in
another region, four Agencies, by the end of August or the beginning of
September. This leaves two more regions and seven agencies, prior to
the end of December.

JMU —

- Representatives not present.
ODU —

- Representatives not present.
VCE -

Andy Kmett reported that the agency is now working on issues with the
import (agency went live with the interface last week), such as
commodity codes that need to be loaded into their ERP system. They
will start testing the export interface next week.

*** Note: Minutes reflect discussions, not final decisions. A separate document
will be provided with final decisions.



4, Agency General Status
DMV —
Representatives not present. Martha is on vacation this week.
8. Policy Questions
No new questions.

The next weekly interface meeting will be held on Thursday, July 31, 2003 at DGS in the ISS g
floor conference room from 10:00 a.m. to 12:00 p.m. Please be prepared to give your agency's
status on the import interface effort and problems if any.

Open Action Items

1. Find out if and how agencies will have access to the DGS Holding database. (Marion
Lancaster)

05/29/2003 DGS is not planning on giving agencies access to the DGS Holding
database. DGS is actively working with AMS on the design to load “holding tank” data
into the eVA data warehouse. Agencies will then be able to access that information
through the normal data warehouse reporting process.

Closed Action Items
No actions items closed at this session.

Prepared by Maria Hatcher

*** Note: Minutes reflect discussions, not final decisions. A separate document
will be provided with final decisions.



